Washington State Department of Transportation

Supplemental Agreement Number 2	Organization and Address Northwest Hydraulic Consultants, Inc. 16300 Christensen Rd, Ste 350, Tukwila, Wa 98188 Phone: 206-241-6000	
Original Agreement Number		
Project Number	Execution Date August 31, 2015	Completion Date August 30, 2017
Project Title On-Call Hydrologic, Hydraulic, and Geomorphic Services	New Maximum Amount Payable $365,000	
Description of Work On-Call Hydrophilic, Hydraulic, and Geomorphology services for upcoming public works projects administered by a Task Assignment assignment agreement. This may include but is not limited to providing hydrologic analysis, hydraulic analysis, geomorphic analysis, and/or similar work.		

The Local Agency of Lewis County
desires to supplement the agreement entered in to with Northwest Hydraulic Consultants, Inc.
and executed on August 31, 2015 and identified as Agreement No. _____
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in scope of the Task Assignment agreement.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Completion date extended to August 30, 2017 to complete added Tasks.

III

Section V, PAYMENT, shall be amended as follows:

The new maximum amount payable is raised from $225,000 to $365,000 to accommodate anticipated Tasks.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By:_____ By:_____

Consultant Signature

Approving Authority Signature

Date

DOT Form 140-063
Revised 09/2005